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Ms Marlene H. Dortch
Secretary
Federal Communications Commission
The Portals
445 1ih Street, S.W.
Washington, D.C. 20554

Ae: WC Docket No. 02-150

Dear Ms. Dortch:

Attached is a copy of a filing that BellSouth made in Florida Public Service
Commission Docket No. 000121-TP on August 30,2002. Gina Spade, a
member of the staff of the Wireline Competition Bureau reviewing BellSouth's
pending 271 applications for Alabama, Kentucky, Mississippi, North Carolina and
South Carolina requested that BellSouth requested that I send a copy of the
document to the staff. Thus I have sent the document electronically to Ms.
Spade and also to Aaron Goldberger of the Wireline Competition Division.

In accordance with Section 1.1206, I am filing two copies of this notice and the
accompanying attachment and request that you please place them in the record
of the proceeding identified above. Thank you.

~. -10 Jr1-b
Kathleen B. Levitz 0, v~Sincerely,

Attachment
cc: Michelle Carey

Greg Cooke
Aaron Goldberger
Gina Spade
Susan Pie
James Davis-Smith



BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION

Development of Permanent Performance )
Metrics for the Ongoing Evaluation of )
Operations Support Systems (OSS) )
Provided for Alternative Local Exchange )
Carriers' (ALECs) Use by Incumbent Local )
Exchange Carriers (ILECs) )

---------------.)

Docket No. 000121-TP

Filed August 30, 2002

BELLSOUTH'S PROPOSED PLAN TO MEET PERCENT-OF
CHANGE-REQUESTS-IMPLEMENTED-WITHIN-60-WEEKS-OF

PRIORITIZATION METRIC

Overview

On August 9,2002, the Florida Public Service Commission issued order PSC-02-1094
PAA-TP requiring BellSouth to develop and file a specific action plan pursuant to which
it could meet the benchmark established by the implementation of the metric Percent of
Change Requests Implemented Within 60 Weeks of Prioritization (CM-H).

The dilemma the 60-week requirement has presented to BellSouth is that compliance
with the requirement necessitates changes in the timing and composition of the existing
ALEC-approved release implementation schedule. Moreover, while BellSouth may in
fact be able to implement prioritized BellSouth- and ALEC-initiated (Types 4 and 5,
respectively) change requests by implementation of the following plan, it is not certain
that issues other than those foreseen by BellSouth will not arise from following such a
plan. In short, as BellSouth anticipated, the development and implementation of the 60
week requirement may remove flexibilities that BellSouth might need to respond to
changing circumstances.

In light of its concerns about legitimate capacity constraints, BellSouth appreciates the
Commission's recognition that BellSouth is entitled to manage the number of change
requests such that those requests do not exceed BellSouth's capacity levels. See e.g.
Agenda Conference Transcript, 8/6/02, at 20, 22 ("the change control process is very
clear. It contains language which says that if BellSouth feels that something is
inundating them, in effect, by exceeding the cost that they can bear... they can reject it on
the basis of cost.")

BellSouth also reminds this Commission that the FCC, in granting BellSouth's
GeorgialLouisiana 271 application, "reject[ed] the assertion of several commenters that
BellSouth delays implementation of even very highly prioritized change requests
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resulting in a large backlog of unimplemented system feature requests.") Specifically,
the FCC based its findings on BellSouth's overall record, recent improvements (including
the implementation of several important competitive LEC-requested features), and a
commitment to continued improvement. Further, the FCC stated "BellSouth has
demonstrated sufficient capacity in its future releases to be able to implement a
significant number of chanfe requests, including backlog items to the extent carriers
choose to prioritize them."

BellSouth's Release Management Plan

BellSouth's current release management plan was recently modified in response to
Florida Third Party Test Exception 88. BellSouth proposed - and this Commission
ordered3

- the plan by which BellSouth and the ALECs would share in an annual - and
equal - split of release capacity.

The "50/50" release management plan ordered by the Commission allocates one-half of
planned production release capacity to the ALEC community. The ALECs will prioritize
BellSouth and ALEC change requests, (Types 4 and 5, respectively) for the ALEC
releases according to their business needs. BellSouth would not have input into this
process. Regulatory change requests (Type 2) and defects (Type 6) will be implemented
ahead of ALEC-initiated change requests (Type 5) and any BellSouth-initiated (Type 4)
change requests that the ALECs elect to include in their production releases. If they so
elect, the Type 4 requests will be prioritized with the Type 5 requests after the Types 2
and 6 requests.

Under the plan, BellSouth uses the remaining half of planned production release capacity.
BellSouth will prioritize and implement its production release capacity according to its
business needs. BellSouth would likewise implement Type 2 and Type 6 change requests
ahead of Type 4 change requests. BellSouth may also elect to include ALEC-initiated
change requests (Type 5) in its production releases. Again, Types 4 and 5 requests would
be implemented after the Types 2 and 6 requests.

Importantly, when the Change Control Process (CCP) ALECs voted to implement the
current 2003 release schedule based upon the 50/50 release capacity plan, the 60-week
implementation requirement for each ALEC-prioritized change request did not exist. The
requirement to implement all prioritized change requests in 60-weeks has required
BellSouth to reevaluate the 2003 release schedule. The results of that evaluation have led
to a realization that, to meet the Commission's 60-week requirement, the CCP will need
to consider modifying the 2003 release schedule.

The first alternative to the 2003 release plan that BellSouth will propose to the CCP to
meet the 60-week implementation requirement will result in a higher percentage of

1 FC rder 02.147, at Pur. 19 .
2 Id., at Para. 193.
3 FPSC Order No. PSC-02-1034-FOF-TP.
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release capacity being committed to the ALECs. Such a disproportion in release capacity
obviously can present difficulties for BellSouth in that BellSouth needs adequate release
capacity to implement required and appropriate infrastructure changes. Additionally, the
reduced capacity for BellSouth does not allow for any margin of error with initial sizing
estimates, which could further alter the release plan. For example, capacity for change
requests for EDI Pre-Order and Interactive Agent were underestimated in the initial
sizing of the requests due to the complexity of the requests. This may necessitate moving
these two requests from Release 12.0 to Release 13.0 within the current plan. Despite
these difficulties, BellSouth will propose a plan to CCP, described below, that will allow
it to implement prioritized change requests within the 60-week timeframe.

The current 2003 release schedule4
, which includes a major industry release, is

summarized below.

Type of Release

BellSouth (Release 12.0)
ALEC (Release 13.0)
BellSouth (Release 14.0)
ELMS6 Industry6 (Release 15.0)
Maintenance (incl. Defects)

Total Units

Est. # of Units5

314.0
628.0
314.0

1400.0
347.5

3003.5

Implementation

March 30, 2003
May 30,2003
September 18, 2003
November 23,2003
Various/Interspersed

BellSouth indicated to the ALECs, when it provided the release capacity for 2003, that
the capacity was based on the program capacity levels dedicated in 2002. BellSouth has
consistently stated that this figure is based on funding levels, available dedicated
resources, and the amount of change that can historically be absorbed within the software
environment without jeopardizing a stable operating environment.

4 BellSouth had made 2 release proposals for 2003 to the ALECs - one plan that included an industry
release, and one that did not. The ALECs voted for the plan that included the industry release, effectively
reducing by about 1400 units the available capacity for ALEC and BellSouth releases due to the capacity
requirements of the industry release. That decision also extended by 6 months from end of first quarter
2004 to the end of third quarter 2004 the time by which BellSouth would implement current pending
change requests.
5 1 Unit = 100 Release Cycle Hours (RCH) of Capacity. As defined in the CCP Document, Appendix H 
Preliminary Feature Sizing Model, RCH is the total number of hours estimated for planning, analysis,
design, code development, testing and implementation for a single change request.
6 It has b - n d [ rrnin d that the ELMS6 Industry release will require an additional 100 units of capacity
(no v total 1500). On June 17,2002, the CCP vot d to reduce the ALEC releose and one of the nSouth
releases each by 50 units to allow for the revised capacity requirement.

3



The current plan is in place, and BellSouth will abide by it if the CCP decides such an
approach is in the best interest of the industry.7 There are, however, downsides
associated with the current release schedule, the most important of which, from the
ALECs' perspective, is that BellSouth will not meet the 60-week implementation
requirement for all the prioritized requests. Moreover, as noted above, BellSouth
underestimated the work and capacity associated with EDI Pre-Ordering and Interactive
Agent, and thus, continuing on the current plan will increase the risk of problems
associated with the implementation of those two requests. If the current plan remains in
place at the election of the CCP, despite the fact that it will not permit BellSouth to meet
the Commission's 60-week requirement, BellSouth should not be penalized for the failure
to meet the 60-week requirement, and BellSouth will seek a waiver of any applicable
penalties at the appropriate time.

In order to meet the 60-week implementation requirement (and mitigate the current risks
surrounding the implementation of EDI Pre-Ordering and Interactive Agent), BellSouth
will propose to CCP a revised 2003 release plan. While the specifics of the plan are still
being developed and assessed by BellSouth's vendors (Telcordia and Accenture),
BellSouth will be prepared to provide more specific details at the CCP Release Package
meeting on September 5, 2002 and at subsequent meetings. In addition, BellSouth
provided a copy of this filing to all CCP participants via a CCP e-mail on August 30,
2002.

At a high level, the revised 2003 plan and timeline is summarized as follows:

Type of Release

Release 12.0 (Combined 12.0 & 13.0)

Release 13.0 (formerly 14.0)

Release 14.0 (formerly 15.0 - Industry)

Estimated Implementation Date

May 30, 2003

September 19, 2003

April 23, 20048

(NOTE: Maintenance releases are not listed above, but will be scheduled
throughout the year, occurring as necessary to meet required CCP defect
implementation intervals. Assuming the same 347.5 units projected in the
original 2003 plan, maintenance releases would utilize any remaining capacity.
This projects to approximately 5 maintenance releases of approximately 70 units
per release in 2003.)

7 As noted above, BellSouth may need to move EDI Pre-Ordering and Interactive Agent from Release 12.0
to R leas 13.0 due to the size. and complexity of these requests.
8 Although actual implementation does not occur until 2004, 1300 of the revised total (see footnote 6) 1500
units (87%) devoted to this release will be utilized in 2003.
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As with any plan, certain assumptions are made. To meet the 60-week mandate,
BellSouth's proposed plan assumes the following:

No additional mandated items for implementation
No other commission orders to implement conflicting CCP process changes
May/may not schedule Flow-Through Task Force (FfTF) Type 2 requests to
be worked ahead of Types 4/5
Defects will be worked in maintenance releases rather than in production
releases unless the timeframes for the defects dictate otherwise (could be
placed in a production or unplanned release)
No overlap of test cycles between releases
No overlap of test cycles within the same release
Feature sizing may change as requirements are refined
Only features with pre-plan sizing will be scoped9 (Le., assumes there are
industry standards before 60-week clock starts)

Based upon these assumptions and the available capacity, this proposal will allow
BellSouth to implement all sized and prioritized Types 4 and 5 change requests in 2003.
This is achieved by modifying the releases such that a combined Releases 12.0 and 13.0
(renumbered as 12.0) and Release 14.0 (renumbered as 13.0) are primarily ALEC
releases for implementation of CCP and FTTF items.

Additionally, allocating capacity in 2003 to implement existing change requests in 60
weeks allows BellSouth to meet this Commission's ordered defect resolution intervals
and prepare for the industry release that includes BellSouth's Integrated Data Network
(IDN) migration. It will, however, delay the final implementation of the industry release
from November 2003 until early 2004.

BellSouth's proposed plan provides the following benefits to the ALECs:

Implementation of 24 sized out of 26 CCP items and 6 FTTF items
Defects handled mainly through maintenance releases
BellSouth and ALEC testing improved because of non-overlapping of release
testing cycles
Reduces risks by eliminating critical overlapping release phases and by
allocating appropriate amount of time to implement EDI Pre-Ordering and
Interactive Agent

PlanB

Under this proposal, BellSouth will implement the industry release in 2003. However, to
do that, and still mitigate the risks associated with EDI Pre-Ordering and Interactive
Agent, BellSouth proposes to leave Release 12.0 in place, but move EDI Pre-Ordering
and Interactive Agent from Release 12.0 to Release 13.0. BellSouth also proposes to

9 "Scoping" a release or feature includes completed business rules and draft user requirements.
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eliminate BellSouth's Release 14.0 by rolling that capacity into Release 15.0 (ELMS6).
The release schedule would be as follows:

Type of Release

Release 12.0 (Minus EDI and IA)

Release 13.0 (Add EDI and IA)

Release 14.0 (Combined with 15.0)

timated Implementation Date

March 30, 2003

May 30,2003

December 13, 2003

(NOTE: Maintenance releases are not listed above, but will be scheduled
throughout the year, occurring as necessary to meet required CCP defect
implementation intervals. Assuming the same 347.5 units projected in the
original 2003 plan, maintenance releases would utilize any remaining capacity.

While this proposal will not allow BellSouth to meet the Commission's 60-week
requirement for implementing sized prioritized change requests (and, thus, BellSouth
should not be accountable for penalties if proposal is accepted by the ALECs), it does
provide the following benefits to ALECs:

Maintains implementation of ELMS6 in 2003
Mitigates risk for implementation of EDI Pre-Order and Interactive Agent
Removes most of the overlap in testing between releases
Defects handled mainly through maintenance releases

Conclusion

BellSouth will propose alternative plans to the ALECs that, while modifying the current
2003 Release Plan, will either allow a 60-week change request implementation or to keep
th indu try release implementation in 2003. To the extent possible, either plan is in
concert with the previously expressed wishes of the ALECs.

As BellSouth's alternative proposals make clear, this Commission's 60-week
implementation requirement cannot be met without some compromises to that which has
been previously established. BellSouth's plans reflect such compromises, given the
constraints and assumptions that must be considered to achieve all of the ordered
conditions and meet the needs of the ALECs.
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460875

This 30th day of August, 2002.

BELLSOUTH TELECOMMUNICATIONS, INC.

Nancy B. White
150 West Flagler Street
Suite 1910
Miami, Florida 33130
(305) 347-5558

Lisa Foshee
675 West Peachtree Street
Suite 4300
Atlanta, Georgia 30375
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